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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
DAY OF WEEK & DATE: Saturday, March 19, 2016 REPORT NO. 07
WEATHER | Overcast with gusts and high winds from the TEMPERATURE L: 53 H: 70 degrees F

Northeast

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

1 - Benchmark Ecological Services

n/a

TIDE INFORMATION:

HEALTH AND SAFETY INFORMATION:

Time: n/a Height: n/a

No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0845 — Anchor QEA, Benchmark Ecological Services (Bench

0900 — Health & safety meeting and discuss daily plans.

mark) at Site.

0905 to 1500—- Benchmarkand AQ staff carried out investigation of probe areas previously marked for additional
probing and delineated areas potentially requiring maintenance.

1510 — All personnel depart the Site.

Summary of Progress on this Date:

Persons Onsite on this Date:
Rick Coupe, Wendell Mears (Anchor QEA)
Robert Moleski (Benchmark)

Material Delivery Summary as of this Date:

Revisited approximately 75 points in East Cell to confirm previous findings.

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
Type C cubic 0 Truck bed measure 18-20 18-20
yards
TESTS PERFORMED: None
PHONE LOG:
None.
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SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

Three photographs with captions None
QA REPRESENTATIVE Wendell Mears HRS DATE 3/19/2016
QA REPRESENTATIVE Rick Coupe HRS DATE 3/19/2016

Photograph 1 — Probing activities in the East Cell.
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Phgra ph 2 — View fat eIIdug low tide event.
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